

# Sep 15 brief: live dry run -- where this honestly stands

2026-09-15 • status check, not a completed run

The Sep 15 brief asked for a real person approving at least 20 real items live, on a real disposable account, with Deep watching and Harshil's written sign-off on the blast-radius plan on record first. That session has not happened. I'm not going to write a dry-run log that implies it did -- an assistant clicking approve on my behalf, or a log reconstructed after the fact, is exactly what the 100% human-review rule in Section 6 of **Week3\_And\_Go\_Live\_Checklist.pdf** exists to prevent. This page says plainly what's ready and what's still blocking it.

## 1. What's ready to use the moment the session runs

- **docs/templates/GO\_LIVE\_DAY\_LOG\_TEMPLATE.md** -- written agreement, preflight, the 20-item log, the hesitation log, the issue list, and the go/no-go input, all in one file. Copy it, fill it in live, item by item.
- **scripts/validate\_account.py** (now at **backend/scripts/** after the Sep 16 repo split) -- confirmed today that it actually runs: whoami, profile, inbox, and activity preflight checks, and the real flag is **--rotate**, not **--replace** as an older planning doc says.
- **BREAK\_LIST.md** and **staging\_run/transcript.md** -- the existing entry and narrative formats, ready to reuse for whatever the session finds.

## 2. What I checked just now, and where it actually stands

Checked against the real repo and a real local run today, not against memory of the plan.

| Owner  | What                                                         | Status, checked today                                                                                                                       |
|--------|--------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|
| Dyuthi | Create one disposable LinkedIn account                       | No evidence in repo either way.                                                                                                             |
| Hemang | Real ENCRYPTION_KEY set; /healthz credentials_encryption: ok | Still a placeholder in backend/.env.example; still absent from the real backend/.env.                                                       |
| Deep   | Redis stood up; /healthz redis: ok                           | docker-compose.yml still wires it correctly, but Docker isn't running on this machine right now -- no live confirmation possible from here. |
| Dyuthi | validate_account.py: all four preflight checks green         | Script runs and the flags are as documented; no run against a real account on file.                                                         |
| Dyuthi | Account enrolled in warm-up at stage zero                    | No evidence in repo either way.                                                                                                             |

| Owner          | What                                                | Status, checked today                                                       |
|----------------|-----------------------------------------------------|-----------------------------------------------------------------------------|
| Harshil        | Written sign-off on the Section 6 blast-radius plan | Still not found.                                                            |
| Dyuthi         | First single comment sent live, watched end to end  | Not yet.                                                                    |
| Kethan         | Sit through one live approval session               | Not yet.                                                                    |
| Harshil & Deep | Go/no-go past one burner account                    | Still scheduled for Sep 18, and Sep 18 needs today's data to mean anything. |

### 3. Exact next steps, in order

- 1 Hemang sets a real ENCRYPTION\_KEY and confirms /healthz shows credentials\_encryption: ok.
- 2 Deep brings Redis up and confirms /healthz shows redis: ok.
- 3 I create the one disposable account and run validate\_account.py against it until all four checks are green.
- 4 Harshil's written sign-off on the blast-radius plan goes into GO\_LIVE\_DAY\_LOG\_TEMPLATE.md §0 -- an actual reply or message, not a checkbox.
- 5 Only then: the real session, Deep watching, 20 real items, filled in live.

Nothing above is committed or pushed yet -- same as always, tell me and I'll do it.